COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2012

ESTI MATE SUMVARY 14: 48: 10
CONTI D C19222 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCON: 19222-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 24.0 DAYS TI ME ALLOW 24 CALENDAR DAYS
ER US 24 VO D REPAIR PERCENT TIME:  100. 00 ORI G TI VE ALLOW 20 CALENDAR DAYS
PROJECT NO ER 0241- 059
ER US 24 VO D REPAIR
NAMVE OF RQAD: 024A
PRQJECT OOUNTI ES: EAGLE LAKE
CONTRACTOR:
HAYWARD BAKER, | NC. PAY PERI OD ENDI NG 12/ 17/ 2012 DATE TI ME STARTED 07/ 18/2012
11575 WADSWORTH BLVD. DATE LET 07/ 18/ 2012 DATE WORK BEGAN 07/ 18/ 2012
DATE AWARDED 07/ 19/ 2012 DATE TI ME STOPPED 08/17/2012
DATE CONTRACT EXECUTED 07/ 30/ 2012 DATE ACCEPTED 08/ 17/ 2012
BROOVFI ELD CcO 80020 303 469-1136 DATE NOTI CE TO PROCEED 07/ 18/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 854, 766. 49 PARTI Cl PATI NG $ 816, 857. 19 $ 0.00
AWARD PRQIECT AMT: $ 829, 478. 65 NON- PARTI Cl PATI NG 37,909. 31 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 854, 766. 50 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 854, 766. 50 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 12,442.18
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 854, 766. 50 12, 442. 18
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 854, 766. 50 12, 442. 18
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12,442.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19222-BI D ESTI MATE RUN 12/ 17/ 2012
PRQIECT: ER 0241- 059 ESTI MATE NO 0003 14: 48: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 300
ACRE 0. 000 0. 00
68, 000. 00000 0. 300 20, 400. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 622. 200 622. 200
SY 0. 000 0. 00
20. 75000 622. 200 12, 910. 65
0015 203- 00060 *Enbankment Material (Conplete In Place) 600. 000 600. 000
CcY 0. 000 0. 00
87. 00000 600. 000 52, 200. 00
0020 203-01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
128. 00000 0. 000 0.00
0025 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0030 203-01582 *Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00
105. 00000 10. 000 1, 050. 00
0035 203-01590 *Front End Loader (Rubber Tire) 14. 000 14.000
HOUR 0. 000 0. 00
115. 00000 14. 000 1, 610. 00
0040 203-01597 *Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
259. 00000 2.000 518. 00
0045 203-02330 *Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
33. 50000 0. 000 0. 00
0050 206- 00060 Structure Backfill (Special) (FlowFill) 0. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 206-00065 Structure Backfill (FlowFill) 923. 000 923. 000
CcY 0. 000 0. 00

94. 00000 923. 000 86, 762. 00



CONTI D: C19222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19222-BID ESTI MATE RUN 12/ 17/ 2012
PRQJECT: ER 0241- 059 ESTI MATE NO. 0003 14:48:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207- 00205 *Topsoi | 154. 000 154. 000
Cy 0. 000 0. 00
19. 80000 154. 000 3,049. 20
0065 207- 00210 *St ockpi | e Topsoi | 0. 000 0. 000
Cy 0. 000 0. 00
15. 90000 0. 000 0.00
0070 208- 00002 *Erosion Log (12 Inch) 780. 000 780. 000
LF 0. 000 0. 00
10. 50000 780. 000 8, 190. 00
0075 208- 00045 *Concrete Washout Structure 2. 000 2. 000
EACH 0. 000 0. 00
1, 375. 00000 2.000 2, 750. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 290. 00000 1. 000 3,290. 00
0085 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
33. 35000 0. 000 0.00
0090 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0095 208- 00206 *Erosion Control Supervisor 24. 000 24.000
DAY 0. 000 0. 00
925. 00000 24.000 22,200. 00
0100 211-00100 Drilling Hole 6, 187. 000 6, 187. 000
LF 0. 000 0. 00
18. 00000 6, 187. 000 111, 366. 00
0105 212-00006 *Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 800. 00000 0. 300 540. 00
0110 212-00032 *Soi | Condi tioni ng 0. 300 0. 300
ACRE 0. 000 0. 00
4, 050. 00000 0. 300 1, 215. 00



CONTI D: C19222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19222-BID ESTI MATE RUN 12/17/ 2012
PRQJECT: ER 0241- 059 ESTI MATE NO 0003 14: 48: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
6, 500. 00000 0. 300 1, 950. 00
0120 304- 06007 *Aggregat e Base Course (O ass 6) 39. 000 39. 000
(9 0. 000 0. 00
105. 00000 39. 000 4,095. 00
0125 304-07005 *Aggregat e Base Course (O ass 7) 21. 000 21. 000
(e 0. 000 0. 00
158. 75000 21. 000 3,333.75
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 21.710 21.710
TON 0. 000 0. 00
287. 50000 21.710 6, 241. 63
0135 403- 34701 *Hot M x Asphalt (Grading SX) (75) 85. 020 85. 020
TON 0. 000 0. 00
250. 00000 85. 020 21, 255. 00
0140 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 4.760 4.760
TON 0. 000 0. 00
900. 00000 4.760 4,284.00
0145 411- 10255 *Enul si fied Asphalt (Sl ow Setting) 31. 000 31. 000
GAL 0. 000 0. 00
11. 50000 31. 000 356. 50
0150 601- 06300 Cenent Grout (Special)(Low Mbility G out) 18, 856. 750 18, 856. 750
CF 0. 000 0. 00
12. 00000 18, 856. 750 226, 281. 00
0155 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0160 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0165 627-00005 *Epoxy Pavenent MarKking 15. 000 15. 000
GAL 0. 000 0. 00
850. 00000 15. 000 12, 750. 00



CONTI D C19222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19222-BI D ESTI MATE RUN 12/ 17/ 2012
PRQIECT: ER 0241- 059 ESTI MATE NO 0003 14: 48: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0175 630-00000  *Fl aggi ng 1, 022. 250 1, 022. 250
HOUR 0. 000 0. 00
32. 00000 1, 022. 250 32,712.00
0180 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
170. 00000 0. 000 0.00
0185 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
1, 430. 00000 25. 000 35, 750. 00
0190 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
115. 00000 4.000 460. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 2.000
EACH 0. 000 0. 00
34. 50000 2.000 69. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 30. 000
EACH 0. 000 0. 00
40. 00000 30. 000 1, 200. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 85. 000
EACH 0. 000 0. 00
11. 50000 85. 000 977.50
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 35. 000 35. 000
EACH 0. 000 0. 00
17. 25000 35. 000 603. 75
0220 630-80370 *Concrete Barrier (Tenporary) 200. 000 200. 000
LF 0. 000 0. 00

49. 50000 200. 000 9, 900. 00



CONTI D: C19222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19222-BID ESTI MATE RUN 12/17/ 2012
PRQJECT: ER 0241- 059 ESTI MATE NO 0003 14: 48: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630- 80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
5. 75000 40. 000 230. 00
0230 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0235 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70014 F/ A I ncentive 55, 000. 000 55, 000. 000
F A 0. 000 0. 00
1. 00000 55, 000. 000 55, 000. 00
0255 202- 00220 Rem Asphal t Mat 140. 000 140. 000
Sy 0. 000 0. 00
19. 90000 140. 000 2,786. 00
0265 206- 00000 Str Excav 31. 000 31. 000
(e 0. 000 0. 00
15. 20000 31. 000 471. 20
CAT 0200 CURRENT AMI  $ 816,857.18 $ 0.00$  816,857.18
CAT NO0201 | NVESTI GATI ONS
0250 900- 00014 *Added Item (Lunp Sum)/ Laser Void Mapping 1. 000 1. 000
LS 0. 000 0. 00
37, 909. 31000 1. 000 37,909. 31
CAT 0201 CURRENT AMI  $ 37,909.31$ 0.00$ 37,909. 31
PRQJIECT TOTAL CURRENT AMI  $ 854, 766.49 $ 0.00$%  854,766.49




